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July 27, 2004 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, 3, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000084 - Pacoima Dam Facilities Improvement, vicinity of 
Sylmar (5), Ladd and Associates, with a final contract amount of $11,801,818.08 
(Partial Acceptance). 
  
Project ID No. RDC0013415 - Ventura Boulevard, et al., vicinity of Calabasas (3), 
Tyner Paving Company, with a final contract amount of $280,897.83 (Final 
Acceptance). 
 
Project ID No. RDC0014103 - Broadway Avenue, vicinity of Santa Fe Springs 
(1), Los Angeles Engineering, Inc., with changes in the amount of $9,311.44 and 
a final contract amount of $238,146.63. 
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Project ID No. RDC0014442 - Meyer Road at Laurel Avenue, vicinity of Santa Fe 
Springs (1), Steiny and Company, Inc., with a final contract amount of 
$87,078.38. 
 
Project ID No. RMD1567071 - Colman Street, et al., vicinities of Altadena and 
Pasadena (5), Sully-Miller Contracting Company, with changes amounting to a 
credit of $82,162.68 and a final contract amount of $1,463,537.07. 
 
Project ID No. RMD3246028 - Parkway Tree Trimming, MD 3, FY 2003-04, 
vicinities of Hawthorne, Compton, and Carson (2), Orozco Landscape and 
Tree Co., with changes amounting to a credit of $15.00 and a final contract 
amount of $47,110.00. 
 
Project ID No. RMD3328021 - Road Divisions 336 and 339 Culvert Lining, 
vicinities of Westlake Village, Malibu Lake, Monte Nido, and Big Rock (3), 
Sancon Engineering II, Inc., with changes amounting to a credit of $13,489.20 
and a final contract amount of $1,048,814.10. 
 
Project ID No. RMD4146004 - Parkway  Tree Trimming, RD 142 - FY 2003/04, 
vicinities of East Los Angeles and Monterey Park (1), H. Tree & Landscaping 
Company, Inc., with changes in the amount of $465.00 and a final contract 
amount of $123,895.00. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 

 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. RDC0014103, RMD1567071, RMD3246028, RMD3328021, 
and RMD4146004. 
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The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING
 
The modifications to the contract amounts range in a value from a credit of $82,162.68 
to an increase in the amount of $9,311.44, while the total values of the contracts range 
from $47,110.00 to $11,801,818.08. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board=s directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
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CONTRACTING PROCESS
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
 
CONCLUSION
 
Please return one approved copy of this letter to the Department of Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:en 
 
Enc. 8  
O:\Section\Administration\Board\Acc\07-27-04ltr.doc 

 

cc: Chief Administrative Office 
County Counsel 
Office of Affirmative Action Compliance 

 
 



 

ACCEPTANCE OF CONTRACT (PARTIAL) 
July 27, 2004 
 
 
 
PROJECT ID NO. FCC0000084, PACOIMA DAM FACILITIES IMPROVEMENT  
(in the vicinity of Sylmar), Supervisorial District 5 
 
Contractor:  Ladd and Associates, P.O. Box 992750, Redding, California 96099-2750 
 
Project Description: 
 
Facilities improvement. 
 
Project Completion Date: 
 
The contractor completed the project on April 30, 2004, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
In addition, the County and the contractor are currently negotiating the resolution of a 
claim submitted by the contractor.  Rather than delay payment of the retention to the 
contractor for the completed work, pursuant to Section 7107 of the California Public 
Contract Code, we recommend that all retention, except for the sum of $100,000.00, be 
released.  This amount will be used for assessing the contractor liquidated damages for 
not completing the project on time.  Once the claim is resolved, we will provide your 
Board with our recommendation for final acceptance of the work for this contract. 
 
Final Contract Amount: 
 
 Original contract amount $10,317,015.00 
       Actual costs of changes in work previously 
          approved by the Board                                                             1,584,803.08 
 Deduction for liquidated damages      (100,000.00)          
             
 FINAL CONTRACT AMOUNT $11,801,818.08 
 
SK:en 
O:\Section\Administration\Board\Acc\07-27-04ltr.doc 
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ACCEPTANCE OF CONTRACT (FINAL) 
July 27, 2004 
 
 
 
PROJECT ID NO. RDC0013415, VENTURA BOULEVARD, ET AL. (in the vicinity of 
Calabasas), Supervisorial District 3 
 
Contractor:  Tyner Paving Company, 2005 San Fernando Road, Los Angeles,  
California 90065 
 
Project Description: 
 
Roadway reconstruction and resurfacing; reconstruction of curb, gutter, and sidewalk; 
and construction of curb ramps. 
 
Project Completion Date: 

The contractor completed the project on February 6, 2004, in accordance with the plans 
and specifications.  On May 18, 2004, your Board approved partial acceptance of the 
work on this contract with a withholding of $5,600, pending compliance with Affirmative 
Action Reporting Requirements.  The contractor has now resolved this issue and is 
entitled to the release of all the funds withheld.  Therefore, we recommend that your 
Board accept the work of this contract. 
 
Final Contract Amount: 
 

Original contract amount $252,496.42 
 Actual costs of changes in work previously 
    approved by your Board      28,401.41  
 

FINAL CONTRACT AMOUNT $280,897.83 
 
ERL:en 
O:\Section\Administration\Board\Acc\07-27-04ltr.doc 
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ACCEPTANCE OF CONTRACT 
July 27, 2004 
 
 
 
PROJECT ID NO. RDC0014103, BROADWAY AVENUE (in the vicinity of Santa Fe 
Springs), Supervisorial District 1 
 
Contractor:  Los Angeles Engineering, Inc., 4134 Temple City Boulevard, Rosemead, 
California 91770-1550 
 
Project Description: 
 
Reconstruction of roadway pavement, curb and gutter, sidewalks, and driveways; 
construction of bus pads and curb ramps; striping and pavement markings; and 
modification of traffic signals. 
 
Changes in Work: 

(1) Variations in Bid Quantities $5,593.67 
(2) Repair Concrete Box 873.60 
(3) Fill Voids with Concrete 2,844.17 
 
 Total $9,311.44 
 
Description of Changes: 

(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  
 
(2) During excavation operations, a leak in an existing box culvert was discovered.  It 
was necessary to repair the culvert. 
 
(3) During excavation operations, large voids were discovered underneath portions of 
the driveways and curb and gutter.  In order to stabilize these areas, it was necessary to 
fill these voids with concrete. 
 
The costs for Item 1 were based on contract unit prices.  The costs for Items 2 and 3 
were based on time and materials methods as provided in Subsection 3-3 of the 
contract specifications. 
 
One additional working day was required because of these changes. 
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Project Completion Date: 
 
The contractor completed the project on April 5, 2004, in accordance with the plans and 
specifications.  The delay in forwarding this letter to your Board was due to the length of 
time required for the contractor to furnish the documentation necessary to close out the 
contract. 
 
The contractor has failed to comply with Affirmative Action reporting requirements.  
Therefore, in accordance with the contract specifications, $1,200.00 is being deducted 
from the value of the contract. 
 
Final Contract Amount: 
 
 Original contract amount $217,356.75 
 Actual cost of changes in work previously 
    approved by your Board 12,678.44 
 Changes in work authorized by Director of 
    Public Works 9,311.44 
 Deduction for Affirmative Action noncompliance    (1,200.00)  
 
 FINAL CONTRACT AMOUNT $238,146.63 
 
ERL:tn/en 
O:\Section\Administration\Board\Acc\07-27-04ltr.doc 
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ACCEPTANCE OF CONTRACT 
July 27, 2004  
 
 
 
PROJECT ID NO. RDC0014442, MEYER ROAD AT LAUREL AVENUE 
(in the vicinity of Santa Fe Springs), Supervisorial District 1 
 
Contractor:  Steiny and Company, Inc., 12907 East Garvey Avenue,  
Baldwin Park, California 91706 
 
Project Description: 
 
Installation of traffic signals, striping, and pavement markings. 
 
Project Completion Date: 
 
The contractor completed the project on April 21, 2004, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount $77,939.04 
 Actual cost of changes in work previously  
    approved by the Board   9,139.34 
   
 FINAL CONTRACT AMOUNT  $87,078.38 
 
HC:en 
O:\Section\Administration\Board\Acc\07-27-04ltr.doc 
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ACCEPTANCE OF CONTRACT 
July 27, 2004 
 
 
 
PROJECT ID NO. RMD1567071, COLMAN STREET, ET AL. (in the vicinities of 
Altadena and Pasadena), Supervisorial District 5 
 
Contractor:  Sully-Miller Contracting Company, 1100 East Orangethorpe Avenue, 
Suite 200, Anaheim, California 92801 
 
Project Description: 
 
Resurfacing and slurry sealing of roadway pavement; reconstruction of curb, gutter, 
sidewalk, and driveways; construction of bus pads; removal, root pruning, and planting 
of parkway trees; and modification of traffic signals. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($80,640.18) 
(2) Overtime Inspection  (1,522.50) 
 
 Total ($82,162.68) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  
 
(2) The contractor requested 29 hours of overtime inspection, which resulted in a credit 
to the contract specifications. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
stipulated in the contract specifications. 
 
Project Completion Date: 
 
The contractor completed the project on January 16, 2004, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 

Original contract amount $1,487,777.00 
 Actual costs of changes in work previously 
    approved by your Board      57,922.75  
 Changes in work authorized by Director of 
    Public Works      (82,162.68) 
 

FINAL CONTRACT AMOUNT $1,463,537.07 
 
JE:en 
O:\Section\Administration\Board\Acc\07-27-04ltr.doc 
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ACCEPTANCE OF CONTRACT 
July 27, 2004 
 
 
 
PROJECT ID NO. RMD3246028, PARKWAY TREE TRIMMING, MD 3, FY 2003-04 
(in the vicinities of Hawthorne, Compton, and Carson), Supervisorial District 2 
 
Contractor:  Orozco Landscape and Tree Co., 11194 Pipeline Avenue,  
Pomona, California 91766 
 
Project Description: 
 
Trimming and removal of parkway trees. 
 
Changes in Work: 
 
Variations in Bid Quantities ($15.00) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
Project Completion Date: 
 
The contractor completed the project on June 7, 2004, in accordance with the plans and 
specifications.   
 
Final Contract Amount: 
 

Original contract amount $47,125.00 
 Changes in work authorized by Director of 

   Public Works       (15.00) 
 

FINAL CONTRACT AMOUNT $47,110.00 
 
EK:rm/en 
O:\Section\Administration\Board\Acc\07-27-04ltr.doc 
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ACCEPTANCE OF CONTRACT 
July 27, 2004  
 
 
 
PROJECT ID NO. RMD3328021, ROAD DIVISIONS 336 AND 339 CULVERT LINING   
(in the vicinities of Westlake Village, Malibu Lake, Monte Nido, and Big Rock), 
Supervisorial District 3 
 
Contractor: Sancon Engineering II, Inc., 5841 Engineer Drive, Huntington Beach, 
California 92649. 
 
Project Description: 
 
Culvert lining. 
 
Changes in Work: 
 
(1) Las Flores Canyon Road at Culvert Marker 1.48 ($14,988.00) 
(2) Clean and Video Tape   1,498.80 
 
 Total   ($13,489.20)  
 
Description of Changes: 
 
(1 and 2)  Due to differing field conditions, the contractor was not able to line one of the 
culverts, located along Las Flores Canyon at Culvert Marker 1.34.  The subject culvert 
was only cleaned and video taped.  
 
The cost for Item 1 was based on contract unit prices.  The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications.  
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on February 21, 2004, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 
 Original contract amount $1,081,739.00 

Actual cost of changes in work previously  
 approved by the Board (19,435.70)  

Changes in work authorized by Director of  
 Public Works     (13,489.20) 

 
FINAL CONTRACT AMOUNT  $1,048,814.10 

 
HK:en 
O:\Section\Administration\Board\Acc\07-27-04ltr.doc 
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ACCEPTANCE OF CONTRACT 
July 27, 2004  
 
 
 
PROJECT ID NO. RMD4146004, PARKWAY TREE TRIMMING, RD 142 - FY 2003/04 
(in the vicinities of East Los Angeles and Monterey Park), Supervisorial District 1 
 
Contractor:  H. Tree & Landscaping Company, Inc., 5718 West Sunlight Place,  
Los Angeles, California 90016 
 
Project Description: 
 
Trimming and removal of parkway trees. 
 
Changes in Work: 
 
Variations in Bid Quantities $465.00 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. The costs for these changes were based on contract 
unit prices. 
 
Project Completion Date: 
 
The contractor completed the project on May 25, 2004, in accordance with the plans 
and specifications. 
 
Final Contract Amount: 
 

Original contract amount $104,930.00 
Actual costs of changes in work previously 

     approved by the Board 18,500.00 
Changes in work authorized by Director of  

     Public Works           465.00 
 
FINAL CONTRACT AMOUNT  $123,895.00 

 
GEM:en 
O:\Section\Administration\Board\Acc\07-27-04ltr.doc 
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